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Budget detailed by Cost Type

and Cost Code for each job.

Budget detailed by Cost Type

and Cost Code for each job.
Budget

Managed Rite Construction 

Job# 220 to 220 

6-1-9-21

12/19/02

06:07 PM Henry Tavor 1 of 1 Page

Land (separate reports) 

Budget

12/19/2002Report

Cost Code Material Labor Equipment Subcontract Other Total

220 Shoes R Us

1000.000 GENERAL REQUIREMENTS 2,746.50 2,746.50

1310.000 Permits 1,102.46 1,102.46

1540.000 Mobilize & Demobilize 1,011.10 1,011.10

2200.000 Demolition 2,943.25 333.70 3,276.95

6100.000 Rough Framing 3,364.20 3,364.20

6120.000 Wall Framing 247.79 2,943.25 3,191.04

6200.000 Finish Carpentry 122.77 336.88 459.65

6400.000 Custom Casework 913.76 210.00 1,123.76

6700.000 Rough Hardware 46.67 1,026.18 1,072.85

8100.000 Metal Doors & Frames 886.87 84.00 970.87

8300.000 Special Doors 4,515.00 1,575.00 6,090.00

8700.000 Hardware-Door & Window 988.12 988.12

9250.000 Gypsum Board 2,106.98 2,106.98

9500.000 Acoustical Treatment 1,960.00 1,960.00

9660.000 Resilient Flooring 2,862.76 262.50 3,125.26

9680.000 Carpet 4,637.07 374.31 5,011.38

10500.000 Lockers & Shelving 5,657.08 5,657.08

10800.000 Bath Accessories 954.11 954.11

15100.000 Plumbing 1,925.00 1,925.00

16000.000 ELECTRICAL 2,201.98 2,201.98

16100.000 Electrical Wiring 1,975.41 2,253.92 4,229.33

Grand Total: 28,116.37 18,494.28 4,521.81 1,436.16 52,568.62
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Page 2

Managed Rite Construction 
825 Gravenstein Hwy. 
Sebastopol CA 95472 
800 726-6278 

Bid Request
207 - Windsor Elementary Sch

Project:To:

Page

License:

Windsor Elementary School 
2300 Main St. 
Windsor CA 95492 

543210

Job:

Date: 09-18-2002

Accepted By: Requested By:Tom

You are hereby invited to provide a bid on the following items. 

Bids must be received prior
Plans Attached 

Specifications Attached 

1 of 1 

Sebastopol Ready Mix 
385 Morris 
Sebastopol CA 95472 

to be considered. 12/01/2000

Part # Description Unit Quantity Price

 3102 1x2x12'' Forming Stakes Each 2,358.0000

 3114 1x3x36'' Forming Stakes Each 3,025.0000

 3141 30'' Metal Forming Stakes Each 1,558.0000

 3152 8'' Form Ties Each 1,381.0000

 3157 Form Tie Wedges Each 3,178.0000

 3175 1/2 x 4'' Expansion Joint LF 10,554.0000

 3203 Tie Wire LF 3,859.0000

 3212 #4 (1/2'') Rebar Each 3,939.0000

 3243 3'' Dobbie Each 20,681.0000

 3251 Form Oil Gallon 366.0000

 3305 5-Sack Concrete CuYd 1,299.0000

 3350 Concrete Pump Subcontractor CuYd 1,299.0000

 4716 SSTB16 Anchor Bolt (1/2'') Each 14.0000

 4807 HD2A Holdowns Each 14.0000

 4865 CC46 Post Cap Each 10.0000

 4865 PC46 Post Cap Each 10.0000

Use this report to

request price quotes

from your vendors

(usually sent to

suppliers), but can also

be used for obtaining

subcontractor quotes.

Use this report to

request price quotes

from your vendors

(usually sent to

suppliers), but can also

be used for obtaining

subcontractor quotes.

NOTE:  If  the notes

column of  the Takeoff

Details tab contains

notes, which are

significant to the

specification or

description of  parts,

then use Report 9-1-6-26.

NOTE:  If  the notes

column of  the Takeoff

Details tab contains

notes, which are

significant to the

specification or

description of  parts,

then use Report 9-1-6-26.

Insert label

here to send

same request

to multiple

vendors and/or

subcontractors

on this report

(9-1-6-21).

Insert label

here to send

same request

to multiple

vendors and/or

subcontractors

on this report

(9-1-6-21).
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Page 3

Notify subcontractors of where

you expect them to be and

when in advance using this

report (10-1-1-21).  No delays!

Notify subcontractors of where

you expect them to be and

when in advance using this

report (10-1-1-21).  No delays!

Managed Rite Construction
825 Gravenstein Hwy.
Sebastopol CA 95472
707-529-2414

Project Notice
03-21-2005

To: Hamby Plumbing & Heating
5500 Mount Drive.
Santa Rosa CA 95404

License:

You are hereby notified that the schedule of work for the project(s) listed
below requires you to perform the following tasks. If you are unable to 
commence work on the date listed, you must notify us immediately!

547812

Date:

Issued By:Rob Patrick

Job# Name Location
Tasks Days Start Finish

207 Wood Elementary School 230 First Street

3300.000 In-Concrete Plumbing 1 04/13/2005 04/13/2005

3300.000 In-Concrete Plumbing 1 04/13/2005 04/13/2005

9100.000 In-Wall Plumbing 4 08/05/2005 08/10/2005

11600.000 Plumbing Fixtures 2 11/14/2005 11/15/2005

14000.000 Utilities Hookup 1 12/01/2005 12/01/2005

215 Jimenez Burrito #8 2500 Old Town Rd

3300.000 In-Concrete Plumbing 1 05/06/2005 05/06/2005

9100.000 In-Wall Plumbing 1 06/02/2005 06/02/2005

11600.000 Plumbing Fixtures 1 07/06/2005 07/06/2005

216 Jimenez Burrito #10 9005 F Street

3300.000 In-Concrete Plumbing 1 09/22/2005 09/22/2005

9100.000 In-Wall Plumbing 1 10/13/2005 10/13/2005

11600.000 Plumbing Fixtures 1 11/05/2005 11/05/2005
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Call your subcontractors to

remind them where they

need to be and when.

Call your subcontractors to

remind them where they

need to be and when.Call Sheet 

Managed Rite Construction 

Subcontractor in list 10,16,40 

10-1-4-21

03/22/05

06:48 PM Bill 1 of 1 Page

Call Sheet

03/22/2005Report

Vendor# Name Contact Phone#
Job# Name Phase# Task# Name Start Finish

10 Lawson Valley Doors 707 795-8040

207 Wood Elementary School 0   None 1300.000 Order  Doors & Windows 03/17/2005 03/17/2005

8500.000 Set Exterior Doors 07/28/2005 07/29/2005

215 Jimenez Burrito #8 0   None 8500.000 Set Exterior Doors 05/30/2005 05/30/2005

11000.000 Interior Doors & Trim 06/15/2005 06/15/2005

216 Jimenez Burrito #10 0   None 8500.000 Set Exterior Doors 10/10/2005 10/10/2005

11000.000 Interior Doors & Trim 10/24/2005 10/24/2005

220 Lamb Shoes 0   None 8000.000 Windows 06/01/2005 06/03/2005

8500.000 Set Exterior Doors 06/04/2005 06/04/2005

16 Azar Fence Co. 707 938-3133

207 Wood Elementary School 0   None 12200.000 Fencing 10/10/2005 10/12/2005

40 Hamby Plumbing & Heating 707 584-0714

207 Wood Elementary School 0   None 3300.000 In-Concrete Plumbing 04/14/2005 04/14/2005

3300.000 In-Concrete Plumbing 04/14/2005 04/14/2005

9100.000 In-Wall Plumbing 08/10/2005 08/15/2005

11600.000 Plumbing Fixtures 11/17/2005 11/18/2005

14000.000 Utilities Hookup 12/06/2005 12/06/2005

215 Jimenez Burrito #8 0   None 3300.000 In-Concrete Plumbing 05/06/2005 05/06/2005

9100.000 In-Wall Plumbing 06/02/2005 06/02/2005

11600.000 Plumbing Fixtures 07/06/2005 07/06/2005

216 Jimenez Burrito #10 0   None 3300.000 In-Concrete Plumbing 09/22/2005 09/22/2005

9100.000 In-Wall Plumbing 10/13/2005 10/13/2005

11600.000 Plumbing Fixtures 11/05/2005 11/05/2005



Produced by Wright Office Solutions, Inc.
This material, or any part thereof, may not be reproduced in any form. www.wrightoffice.com

Page 5

Managed Rite Construction 
825 Gravenstein Hwy. 
Sebastopol CA 95472 
800 555-5555 

Transmittal
10-28-2002

To: Sonoma County District Attny. 

License:

Prepared By:

999999

Date:

Please sign and date this form as proof that you are in receipt of the above listed items.
Return form to

Dave Hall 

Signed: Date:

Managed Rite Construction 

Project:

1145 Administration Drive 
Santa Rosa CA 95404 

Windsor Elementary School 
2300 Main St. 
Windsor CA 95492 

207

Item Quantity Description

1 1 Project Schedule - Updated 6/25

2 2 Progress Billing - through 6/30

Customize and print this

report (6-11-3-21) with your

own company letterhead or

bring in your company logo!

* * *

See Custom Reports to

view wonderful custom

Transmittal forms.

Customize and print this

report (6-11-3-21) with your

own company letterhead or

bring in your company logo!

* * *

See Custom Reports to

view wonderful custom

Transmittal forms.
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Daily Field Report

Record# 1 to 1 

6-11-6-21

10/28/02

1 of 1 Page 12:38 PM 
Report 10/28/02
Robert Mills 

Daily Field Report 

Managed Rite Construction 

Date: 06/25/2001 Record #: 1

Job: 207 Windsor Temperature: 92

Phase: Weather Conditions: Clear - No Wind

Description: Wall Sheet User Def1:

Reported By: 6  James P User Def2:

Entered Date: 06/26/2001 User Name: Dave

Employees:

Employee Cost Code Pay Type Pay Group Hours/Pieces

User Defined Absence Reason Required Training

6  James P Lincoln 1000.000  GENERAL REQUIRE 1  Regular 11  WES-Carp-Frmn 8.00

11  David N Taylor 6120.000  Wall Framing 1  Regular 12  WES-Carp-Jrnymn 8.00

20  Kevin T Martinez 6120.000  Wall Framing 1  Regular 13  WES-Carp-90% Appr. 8.00

17  Steven K Ching 6120.000  Wall Framing 1  Regular 13  WES-Carp-90% Appr. 8.00

24  Linda F Collins 6120.000  Wall Framing 1  Regular 13  WES-Carp-90% Appr. 8.00

27  Marvin B Hall 6120.000  Wall Framing 1  Regular 14  WES-Carp-80% Appr. 8.00

Subcontractors:

Equipment:

Equipment Description Cost Code Units Operated Stand By Idle

100  JCB 926 Forklif Wall Sheeting 6120.000  Wall Frami 2 0.50

Units:

Incidents:

Type Time

2  Injury 02:20 PM

Meetings:

Orders:

10/28/02

03:18 PM

Page 6

View entries from the field

prior to payroll export!

View entries from the field

prior to payroll export!
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Page 7

Prime Change List

Job 215 to 215 

6-4-4-22

10/28/02

1 of 1 Page

with Detail 

03:22 PM 
Report 10/28/02
Robert Mills 

Prime Change List 

Managed Rite Construction 

Record# Order# Date Description Status Requested Approved
Amount Amount

215 Senor Burrito #8

6 1 06/04/2001 Move Elec.Serv. & Downspouts Approved 404.81 380.00

Alter Location of Electrical Servi 16000.000 ELECTRICAL 347.88 325.00

Alter Locations & add 1 Downsp 15700.000 HVAC 56.93 55.00

8 2 06/27/2001 Floor Tile Upgrade Open 1,138.50

Floor Tile Upgrade 9300.000 Ceramic Tile 1,138.50

9 3 04/15/2001 Roof Framing - Add Blocking Approved 1,265.00 1,175.00

Roof Framing - Add Blocking 6130.000 Roof Framing 1,265.00 1,175.00

10 4 05/29/2001 Office Windows Open 2,733.05

Material 6120.000 Wall Framing 35.75 35.75

Material 6150.000 Siding & Exterior Trim 3.11 3.11

Material 6700.000 Rough Hardware 0.15 0.15

Material 8500.000 Windows 2,631.42 2,631.42

Labor 6120.000 Wall Framing 62.62 62.62

Job Totals: 5,541.36 1,555.00

Grand Total: 5,541.36 1,555.00

10/28/02

03:18 PM

Print detailed to see

itemized information

when tracking status

of Change Orders.

Print detailed to see

itemized information

when tracking status

of Change Orders.r
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Page 8

Prime Contract Audit

Job# 207 to 207 

6-4-6-21

06/17/02

1 of 1 Page 03:36 PM 
Report 06/17/01
Robert Mills

Prime Contract Audit 

Managed Rite Construction 

Job

Record# Trans# Date Description Open/Review Contract Approved

207 - Windsor Elementary School 2,796,181.38

Change Orders:

5 1 05/29/2001 Office Windows 2,733.05

Total Changes: 2,733.05

New Contract Total: 2,798,914.43 2,796,181.38

Invoices:

300 207-001 02/25/2002 Prog. Bill #1 175,000.00

325 207-002 03/25/2002 Prog. Bill #2 35,208.10

348 207-003 04/25/2002 Prog. Bill #3 282,890.95

375 207-004 05/25/2002 Prog. Bill #4 256,931.52

Total Invoices: 750,030.57

Balance On Contract: 2,048,883.86 2,046,150.81

10/28/02

03:18 PM

Print for all jobs, a list of

jobs or one specific job.

Print for all jobs, a list of

jobs or one specific job.
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Subcontract Audit 

Managed Rite Construction 

Job 186 to 186, Vendor 45 to 45 

6-7-4-31

12/16/02

09:42 PM Robert Mills 1 of 1 Page

Land

Subcontract Audit

12/16/2002Report

Contract# Job Vendor

Description CostCode Type Amount Contract

776 186 Monte Rio Post Office 45 West Coast Stucco

Stucco Subcontractor 9100.000  Stucco 4  Subcontract 13,761.00

13,761.00

Change Orders:

Record# Order# Description Cost Code Change

3 1 Stucco on Saturdays 9100.000  Stucco 4  Subcontract 790.00

11 2 Stucco on Saturdays 9100.000  Stucco 4  Subcontract 1,000.00

12 3 Sunday Work 9100.000  Stucco 4  Subcontract 3,000.00

Total Changes: 4,790.00

New Contract: 18,551.00

Invoices:

Record# Invoice# Date Description Amount

95 4728 05/07/2001 Stucco/Ext. Face 14,551.00

196 1267778 12/16/2002 Stucco/Ext. Face 1,400.00

Total Invoiced to Date: 15,951.00

Balance on Contract: 2,600.00

Original Approved New Invoiced Remaining Outstanding

Contract Changes Contract to Date Contract Balance

13,761.00 4,790.00 18,551.00 15,951.00 2,600.00 2,855.10

Subcontract Audit
Land

Job 186 to 186, Vendor 45 to 45

Track your subcontracts for

specific jobs and vendors.

Track your subcontracts for

specific jobs and vendors.
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Page 10

Purchase Order Audit

Record# 51 to 52, Job 220 to 220, Status <> 5 

6-6-3-21

10/28/02

1 of 1 Page 11:26 AM 
Report 10/28/02
Robert Mills 

Purchase Order Audit 

Managed Rite Construction 

Record# Order# Date Description | ---------- Order ---------- || ---------- Received ---------- |
Part# Description Quantity Price Quantity Price

51 3786 10/23/2000 Purchase Order

5426 8d Galvanized Finish 2.0000 1.76

5448 16d CC Sinkers 8.0000 6.18 8.0000 6.18

5473 3'' Pasload 1.0000 31.20 1.0000 31.20

5476 .22 Cal. Yellow Load 25.0000 1.88 25.0000 1.88

5478 2-1/2'' Pin (w/Washer) 25.0000 3.75 25.0000 3.75

6103 2x4x116-1/4'' Stud - Doug Fir #2 50.0000 145.00 50.0000 145.00

6306 2x4x14-7/16'' Block - Doug Fir #2 90.0000 31.50 90.0000 31.50

6971 2-1/4x3/8'' Rev Base 259.0000 114.22

8820 Knob - Security 3.0000 66.66

8830 Door Stop 3.0000 1.65

20240 2x4 Doug Fir #2 Random 180.0000 54.00 180.0000 54.00

Order Totals: 457.80 273.51

52 3787 10/23/2000 Purchase Order

9605 Resilient Floor Adhesive 3.0000 38.85

9625 1/8'' Vinyl Composition Tile 525.0000 2,625.00

9657 5/8'' Foam Carpet Pad 137.0000 616.50

9673 Nylon Carpet - Heavy Traffic 137.0000 3,699.00

Order Totals: 6,979.35

Grand Totals: 7,437.15 273.51

10/28/02

03:18 PM

Stay on top of

outstanding

Purchase Orders!

Stay on top of

outstanding

Purchase Orders!
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Project Hot List 
10/28/02 

1 Page 12:44 PM 
Report 10/28/02 
Robert Mills 

Project Hot List 

Managed Rite Construction 

Record#   Transaction# Description   Date   Job   

      *** Change Orders **      

8   2   Floor Tile Upgrade   06/27/2001   215 - Senor Burrito #8 

               

      *** Field Reports ***        

1      Wall Sheet   06/25/2001   207 - Windsor Elemen

2      Wall Sheeting   06/26/2001   207 - Windsor Elemen

3      Wall Sheet   06/27/2001   207 - Windsor Elemen

               

      *** Payable Invoices       

28   23791-Ret   Sitework   02/28/2001   186 - Monte Rio Post 

156   48678   Insulation - Final   05/31/2001   186 - Monte Rio Post 

30   23852-Ret   Sitework   03/24/2001   207 - Windsor Elemen

97   23904   Sitework   05/07/2001   215 - Senor Burrito #8 

185   6822   Electrical - Rough   06/08/2001   215 - Senor Burrito #8 

184   4788   Stucco/Ext. Face   06/11/2001   215 - Senor Burrito #8 

               

      *** Plan Records ***        

1   KMF00-03   Full Set Blueprint/Spe 01/01/2001   207 - Windsor Elemen

               

      *** Progress Billings      

15   4   Application #3   06/25/2001   207 - Windsor Elemen

               

      *** Punch Lists ***         

1      Punch List   06/22/2001   186 - Monte Rio Post 

               

      *** Requests for Info      

1      Soffit Change   06/26/2001   207 - Windsor Elemen

3      Soffit Change   06/26/2001   207 - Windsor Elemen

2      Plumbing Change   06/29/2001   207 - Windsor Elemen

               

      *** Transmittals ***         

1      Updated Schedule   06/27/2001   207 - Windsor Elemen

2      Updated Schedule   06/27/2001   207 - Windsor Elemen

3      Updated Schedule   06/27/2001   207 - Windsor Elemen

4      Updated Schedule   06/27/2001   207 - Windsor Elemen

9      Updated Schedule   06/27/2001   207 - Windsor Elemen

Page 11

10/28/02
03:18 PM

Track and
eliminate

items from
the ‘Hot List’

(Report 6-11-9)
quickly.

* * *
Rarely printed;

view from
within Sage

Master Builder™

and drill down
to all records.

Track and
eliminate

items from
the ‘Hot List’

(Report 6-11-9)
quickly.

* * *
Rarely printed;

view from
within Sage

Master Builder™

and drill down
to all records.
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Page 12

General Journal

Period 5 to 5, Account 1000 to 1000, Date 05/25/2001 
to 05/25/2001,... 

2-5-0-21

09/09/02

1 of 1 Page 07:38 PM 
Report 09/09/02
Pam

General Journal 

Managed Rite Construction 

Record# Trans# Date Description PO# Payee
Description Account# Name SubAcc# Name Debit Amount Credit Amount

1 - GL Check

305 65569 05/25/2001 LOC Payoff Bank of the West

      1000 General Checking 111,121.58

Source Total: 111,121.58

10 - AR Receipt

299 0525 05/25/2001 So Co. Bd of Ed Sonoma Co. Board of Educatio

Cash Receipts       1000 General Checking 254,600.00

Source Total: 254,600.00

14 - AP Checks

300 65564 05/25/2001 A/P Check Shamrock Materials

Check       1000 General Checking 7,224.00

301 65565 05/25/2001 A/P Check Shelter Glass, Inc.

Check       1000 General Checking 17,838.90

302 65566 05/25/2001 A/P Check Pacific Bell

Check       1000 General Checking 230.98

303 65567 05/25/2001 A/P Check City of Santa Rosa Utilities

Check       1000 General Checking 2.25

304 65568 05/25/2001 A/P Check Kathy Wheelerberg

Check       1000 General Checking 480.00

Source Total: 25,776.13

Grand Total: 254,600.00 136,897.71

Excellent report to have as insurance to your backups!

Have to restore and lose a day’s work?

This report, sorted by source and selected by entry

date, will provide all accounting entries to re-enter.

Excellent report to have as insurance to your backups!

Have to restore and lose a day’s work?

This report, sorted by source and selected by entry

date, will provide all accounting entries to re-enter.



P
ro

d
u
c
e
d
 b

y
 W

rig
h

t O
ffic

e
 S

o
lu

tio
n

s
, Inc.

T
h
is

 m
a
te

ria
l, o

r a
n
y
 p

a
rt th

e
re

o
f, m

a
y
 n

o
t b

e
 re

p
ro

d
u
c
e
d
 in

 a
n
y
 fo

rm
.

w
w

w
.w

rig
h

to
ffic

e
.c

o
m

P
a
g
e
 1

3

Great detailed invoice aging that

has several ways to select with a

variety of  sorting capabilities.

Great detailed invoice aging that

has several ways to select with a

variety of  sorting capabilities.

Rentention shown in separate column.Rentention shown in separate column.

AP Invoice Aging 

Managed Rite Construction 

Vendor 2 to 6, Job 186 to 215 

4-1-3-26

09/28/02

06:38 PM Pam 1Page

Land

AP Invoice Aging

09/28/2002Report

Record# Invoice# Due Date Balance Retained Current 1 - 30 31 - 60 61 - 90 91+ Total Due

2 All Weather Heating & Cooling

186 Monte Rio Post Office

9 984807 05/30/2002 292.50 292.50

83 984825 06/30/2002 455.00 455.00

103 984855 06/28/2002 248.20 248.20

150 984991 08/29/2002 9,412.00 941.20 8,470.80 8,470.80

Job Totals: 10,407.70 1,936.90 8,470.80 8,470.80

215 Senor Burrito #8

207 985016 07/30/2002 2,485.00 248.50 2,236.50 2,236.50

Job Totals: 2,485.00 248.50 2,236.50 2,236.50

Vendor Totals: 12,892.70 2,185.40 8,470.80 2,236.50 10,707.30

4 Shamrock Materials

215 Senor Burrito #8

123 98275 07/13/2002 8,176.02 8,176.02 8,176.02

Job Totals: 8,176.02 8,176.02 8,176.02

Vendor Totals: 8,176.02 8,176.02 8,176.02

Grand Totals: 21,068.72 2,185.40 8,470.80 2,236.50 8,176.02 18,883.32
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Managed Rite Construction
825 Gravenstein Hwy.
Sebastopol CA 95472

09-11-2002

Overhead Door Co of Santa Rosa 
3217 Coffey Ln. 
Santa Rosa CA 95401 

Overhead Door Co of Santa Rosa: 

Our records indicate that your insurance or license certificates have expired or are about to expire.
Please check the certificate dates listed below and provide us with updated certificates for those items that have expired. 

Thank you in advance for your attention to this matter. 

Sincerely,

Contractor's License 05/01/2001

Workers' Compensation 05/01/2002

General Liability 05/01/2002

Alert Subcontractors

regarding their upcoming

insurance expirations

via this report (4-1-6-51).

Alert Subcontractors

regarding their upcoming

insurance expirations

via this report (4-1-6-51).r
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Managed Rite Construction
825 Gravenstein Hwy.
Sebastopol CA 95472

Lien Waiver

GIVEN UNDER OUR HAND AND SEAL THIS _______ DAY OF __________,

SIGNED BY: ___________________________________ 
                      (Owner/Agent) 

STATE OF: ____________________________________ 

COUNTY OF:__________________________________ 

SUBSCRIBED AND SWORN BEFORE ME THIS ________ DAY OF ____________,

______________________________________________

My Commission Expires ___________________________ 

Please Note: Refer to application form for clarification of the amounts to be filled out on this form. 

To Whom It May Concern: 

  We, the undersigned Action Plumbing & Heating  having been employed by 

Managed Rite Construction,  to do construction work on the premises known as

  do hereby affirm that we have paid all charges against us for labor 

and materials through

Also, we the undersigned, for and in consideration of payments 

of

 Dollars, the cumulative amount 

of

5,013.00  Dollars being the entire amount due as of this date, the receipt whereof is hereby acknowledged, 

do hereby waive and release any and every lien and claim including bond claims on said above described 

building and premises on account of labor or materials furnished by Action Plumbing & Heating

by the undersigned for said building or premises, through 06/11/2001 , with the exception of retention 

withheld to date 

of

 ) Dollars. 

(

ONE THOUSAND NINE HUNDRED EIGHT AND 40/100 DOLLARS

)1,908.40

EXACTLY FIVE THOUSAND THIRTEEN DOLLARS

( 506.30

( )

FIVE HUNDRED SIX AND 30/100 DOLLARS

Monte Rio Post Office

.06/11/2001

2002

2002

If  you prefer ‘Letter’ style,

use this report (4-3-3-41).

If  you prefer ‘Letter’ style,

use this report (4-3-3-41).

This date reflects latest

date of  all invoices

selected for payment.

This date reflects latest

date of  all invoices

selected for payment.
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Sonoma Co. Board of Education 

15000 Arnold Dr. 

Glen Ellen CA 95442 

License:

Progress Billing

4Application:

2,746,594.00

18,453.00

2,765,047.00

846,495.02

94,055.01

171,467.51

940,550.03

675,027.51

1,918,551.98

12/14/2002Period:

Owner: Job Location:

Application For Payment On Contract

Original Contract......................................

Net Change by Change Orders................

Contract Sum to Date...............................

Total Complete to Date............................

Total Retained..........................................

Total Earned Less Retained....................

Less Previous Billings..............................

Current Payment Due.............................

Balance on Contract.................................

Contractor's Certification of Work

The undersigned contractor certifies that, to the best of the contractor's 

knowledge, the work on the the above named job has been completed in 

accordance with the plans and specifications to the level of completion 

indicated on the attached schedule of completion. 

Contractor: Date:

Terms: Invoices are due and payable  from the date of invoice. All overdue amounts will be charged a service charge of 

%  per month. Please make checks payable to:

Thank you for your prompt payment. 

0.00 Managed Rite Construction 

999999

Managed Rite Construction 
825 Gravenstein Hwy. 

Sebastopol CA 95472 

800 555-5555 

Windsor Elementary School 

2300 Main St. 

Windsor CA 95492 

This report (3-7-0-21) prints similar to

the AIA document G702 with added

verbiage you can customize.

This report (3-7-0-21) prints similar to

the AIA document G702 with added

verbiage you can customize.
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4

2 of 2 

Application:

Page

PROGRESS BILLING 

Schedule of Work Completed 

Period: 12/14/2002 

Description of Work Scheduled Changes Contract Previous Current Comp. Stored Mat. Total Comp. % Balance Retained

10 - General Requirements 12,825.00 12,825.00 2,821.50 1,282.50 4,104.00 32.00 8,721.00 410.40

101 - Grading 153,286.00 153,286.00 99,635.90 99,635.90 65.00 53,650.10 9,963.59

102 - Utilities 120,008.00 120,008.00 108,007.20 108,007.20 90.00 12,000.80 10,800.72

103 - Paving 48,707.00 48,707.00 48,707.00

104 - Site Concrete 63,238.00 63,238.00 63,238.00

105 - Site Finish 66,598.00 66,598.00 66,598.00

201 - Bldg Foundation 286,080.00 286,080.00 286,080.00 286,080.00 100.00 28,608.00

202 - Bldg Structure 404,154.00 404,154.00 193,993.92 96,996.96 290,990.88 72.00 113,163.12 29,099.09

203 - Doors / Windows 135,312.00 135,312.00 27,062.40 52,000.00 79,062.40 58.43 56,249.60 7,906.24

204 - Bldg Ext. Finish 377,886.00 377,886.00 377,886.00

205 - Bldg Int. Finish 287,505.00 287,505.00 287,505.00

206 - Bldg Mechanical 492,211.00 492,211.00 34,454.77 34,454.77 7.00 457,756.23 3,445.48

207 - Electrical 278,192.00 278,192.00 25,037.28 25,037.28 9.00 253,154.72 2,503.73

208 - Bldg Furn/Fixt. 20,592.00 20,592.00 6,177.60 6,177.60 30.00 14,414.40 617.76

Change Order No. 1 10,000.00 10,000.00 7,000.00 7,000.00 70.00 3,000.00 700.00

Change Order No. 2 8,453.00 8,453.00 8,453.00

Totals: 2,746,594.00 18,453.00 2,765,047.00 750,030.57 138,519.46 52,000.00 940,550.03 34.02 1,824,496.97 94,055.01

Note: Stored

Material column

Note: Stored

Material column

Detail prints similar to AIA document

G703 with column headings.

Detail prints similar to AIA document

G703 with column headings.
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Managed Rite Construction 
XXXX Main St 
Anywhere CA 99999 
800 555-5555 

Time & Materials Invoice

To: Lamb Shoes, Inc 
232 Counter Dr 
Springfield MO 65807 

License:

A service charge of 

999999

Thank You for your prompt payment! 

Project: Lamb Shoes 
1200 Poplar Ave 
Santa Rosa CA 95401 

Invoice Date: 07/14/2005

Invoice#: 188

on regular statement dates. 

% per anum will be computed on all amounts overdue 18.00

Terms: 15DY

Record# Trans# Date Description Cost Amount

220 Lamb Shoes

1 Material

750 651353 05/30/2005 Mealer Lumber Co., Inc. 247.79

751 651353 05/30/2005 Mealer Lumber Co., Inc. 46.23

752 9087203721 06/08/2005 Pepper Electric Supply, Inc. 1,987.61

Subtotal: 2,281.63

3 Equipment

762 Strato-Lift MRX25 #1 06/13/2005 EQUIPMENT 36.25

763 Strato-Lift MRX25 #1 06/14/2005 EQUIPMENT 50.75

Subtotal: 87.00

5 Other

765 56783 03/29/2005 Santa Rosa Bldg Dept 1,100.00

Subtotal: 1,100.00

Cost Total: 3,468.63

Markup @ 9.87 % 342.24

Total Charges: 3,810.87

Overhead @ 15.0 % 571.62

Profit @ 10.0 % 438.25

Invoice Total: 4,820.74This Invoice (Report 3-10-3-21) is

printed by “Cost Type” and can be

customized to fit your needs.

This Invoice (Report 3-10-3-21) is

printed by “Cost Type” and can be

customized to fit your needs.

You choose

% per job!

You choose

% per job!

Customize with

your own logo!

Customize with

your own logo!
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A/R Aged Call Sheet 

Managed Rite Construction 

Client 124 to 127, Status < 4 

3-1-5-52

06/17/01

01:24 PM Pam 1 of 1 Page

with Invoice Detail and Client Notes 

A/R Aged Call Sheet

06/17/2001Report

Client# Name Contact Phone# Ext. Phone2 Fax

Job# Job Name Retention Current 1-30 31-60 61-90 91+ Balance

124 Postmaster - Monte Rio Kevin Martin 707 865-2328 707 865-3746

186  Monte Rio Post Office

186-001-Ret 03/27/2001 Progress Billing #1 9,569.34 9,569.34

186-002-Ret 04/24/2001 Progress Billing #2 6,271.85 6,271.85

186-003 05/25/2001 Progress Billing #3 14,281.68 14,281.68

186-004 06/24/2001 Progress Billing #4 13,305.54 13,305.54

186-005 07/25/2001 Progress Billing #5 10,626.77 95,641.07 106,267.84

Job Totals: 54,055.18 95,641.07 149,696.25

Client Totals: 54,055.18 95,641.07 149,696.25

127 Sonoma Co. Board of Education Donald Moses 707 938-0945 71 707 938-9833

207  Windsor Elementary School

207-001 04/25/2001 Progress Billing #1 3,520.81 31,687.29 35,208.10

207-002 05/25/2001 Progress Billing #2 21,289.10 7,001.85 28,290.95

207-003 06/25/2001 Progress Billing #3 25,693.15 25,693.15

Job Totals: 50,503.06 7,001.85 31,687.29 89,192.20

Client Totals: 50,503.06 7,001.85 31,687.29 89,192.20

Grand Total: 104,558.24 95,641.07 7,001.85 31,687.29 238,888.45

Need invoice detail, this report

is just what you’re looking for.

Need invoice detail, this report

is just what you’re looking for.
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Worker's Comp Report

5-1-5-21

01/29/04

1 of 1 Page 03:14 PM 
Report 01/29/04
Robert Mills

Worker's Comp Report 

Managed Rite Construction 

Record# Check# Period Employee Workers
Comp Code Hours Comp Wages Overtime Subject Wages

Totals by Comp Code:

Comp Code

Hours Wages Overtime Subject Rate Comp Mod 1 Mod2 Total

5201   <$17 Flatwork Concrete

160.00 6,393.25 6,393.25 9.8600 630.37 0.920000 579.94

5205   >$17 Flatwork Concrete

9.50 76.00 76.00 8.4200 6.40 0.920000 5.89

5213   Foundation Concrete

400.00 8,834.00 8,834.00 10.9800 969.97 0.920000 892.37

5225   Reinforcing Steel

96.00 992.00 992.00 9.8500 97.71 0.920000 89.89

5645   <$19 Carpentry

527.00 34,202.73 34,202.73 26.0800 8,920.07 0.920000 8,206.46

5697   >$19 Carpentry

1,963.25 100,358.90 100,358.90 9.6500 9,684.63 0.920000 8,909.86

8810   Clerical

960.00 53,500.00 53,500.00 0.7900 422.65 0.920000 388.84

9999   Owner Exempt

38,461.50 38,461.50

15201   <$17 Flatwork Concrete

9,468.00 9,468.00 8.8700 839.81 1.000000 839.81

15645   <$19 Carpentry

752.00 19,560.00 19,560.00 25.8200 5,050.39 1.000000 5,050.39

15697   >$19 Carpentry

448.00 23,652.00 23,652.00 9.5500 2,258.77 1.000000 2,258.77

Totals: 5,315.75 295,498.38 295,498.38 28,880.77 27,222.22

In most areas, you can save

money by applying different

comp code rates for

different tasks performed.

In most areas, you can save

money by applying different

comp code rates for

different tasks performed.
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Certified Payroll Report

Managed Rite Construction 
XXXX Main St 
Anywhere CA 99999 

Company: Project: Williams Post Office 
19420 Williams Rd. 
Monte Rio CA 95462 

06/05/2005 to 06/11/2005 

 5 

Report Period: 

Payroll#:

Page 1

Chk: 1426 Chk Date: 06/17/2005 From: 06/05/2005 To: 06/11/2005 Fed Allow: 2 State Allow: 2

Ssn: 999-99-9999 Med/FICA FedWh State SDI Other

Jason Hepler 100.22 248.49 77.96 9.17 99.00

76 E. North Dr. Wages Add Ons Deduct Net

Petaluma CA 94952 1,000.00 310.00 534.84 775.16

Phone: 707 766-8303 Heritage: Black

[-------------  Wages ------------] [------------------------------------- Benefits ------------------------------]

Date Trade Type Hours Rate Base Vacation Pension Health Other

06/06/2005 Carp-Frmn Reg 8.00 25.0000 200.00 62.00

06/07/2005 Carp-Frmn Reg 8.00 25.0000 200.00 62.00

06/08/2005 Carp-Frmn Reg 8.00 25.0000 200.00 62.00

06/09/2005 Carp-Frmn Reg 8.00 25.0000 200.00 62.00

06/10/2005 Carp-Frmn Reg 8.00 25.0000 200.00 62.00

This Job: 40.00 1,000.00 310.00

Chk: 1438 Chk Date: 06/17/2005 From: 06/05/2005 To: 06/11/2005 Fed Allow: 1 State Allow: 1

Ssn: 999-99-9999 Med/FICA FedWh State SDI Other

Hugh Molotsi 6.40 0.00 0.00 0.59 0.00

7835 Violet Rd. Wages Add Ons Deduct Net

Petaluma CA 94952 66.25 17.50 6.99 76.76

Phone: 707 762-4893 Heritage: White

[-------------  Wages ------------] [------------------------------------- Benefits ------------------------------]

Date Trade Type Hours Rate Base Vacation Pension Health Other

06/06/2005 Labor-Appr. Reg 1.00 13.2500 13.25 3.50

06/07/2005 Labor-Appr. Reg 1.00 13.2500 13.25 3.50

06/08/2005 Labor-Appr. Reg 1.00 13.2500 13.25 3.50

06/09/2005 Labor-Appr. Reg 1.00 13.2500 13.25 3.50

06/10/2005 Labor-Appr. Reg 1.00 13.2500 13.25 3.50

This Job: 5.00 66.25 17.50

This Job: 45.00 1,066.25 327.50

Note: Be in

compliance and

print our

No Work

Performed

report 5-1-6-26.

Note: Be in

compliance and

print our

No Work

Performed

report 5-1-6-26.

For this report (5-1-6-21), you

must select jobs separately to

get individual job totals as shown

here, but they are actually

printed on a separate page.

Ability to omit Social Security #.

For this report (5-1-6-21), you

must select jobs separately to

get individual job totals as shown

here, but they are actually

printed on a separate page.

Ability to omit Social Security #.

Payroll Totals for All Reported Checks:

Taxable Wages: 1,393.75

Employee Fica/Medicare: 106.62

Federal Income Tax: 248.49

State Income Tax: 77.96

Disability Insurance: 9.76

Other Deductions: 99.00

Net Pay: 851.92
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STATEMENT OF COMPLIANCE
(CERTIFICATION UNDER PENALTY OF PERJURY)

Date

all persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be
made either directly or indirectly from the full wages earned by any person, other than permissible deductions, as
described below:

FICA (Social Security), Medicare, Federal Income Taxes, State Income Taxes, State Disability (SDI),
Court Ordered Wage Attachments, 401K Plans

3) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rate for laborers or mechanics contained therein are not less than the applicable wage rates
contained in any wage determination incorporated into the contract; that the classifications set forth therein for each
laborer or mechanic conform with the work he performed.

4) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a state apprenticeship agency.

5) That:
a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

In addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenc
payroll, payments of fringe benefits as listed in the contract have been or will be made to the appropri
programs for the benefit of such employees.

b) WHERE FRINGE BENFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid as indicated on the
payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount
of the required fringe benefits as listed in the contract, except as noted in section 5(c) below:

c) EXCEPTIONS

EXCEPTION (Trade) EXPLANATION

Remarks

Name and Title Signature

04-19-2005 Anywhere, CA

I, __________________________________________________ do certify under penalty of perjury:

at

Managed Rite Construction

1) That all of the information in this report is true and correct.
2) That I pay or supervise the payment of the persons employed by

Williams Post Officeon the , that during the payroll of 06/05/2005 to 06/11/2005
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Job Status Report 

Managed Rite Construction 

Job# 196  Sparks Motel #3 
Period# 9 

10/01/02

Land

Job Status Report

Record# Item# Description Date Amount

Original Contract 32,000.00

696 1 Winter Heat,Sand Cushion 01/25/2002 3,910.00

697 2 Sand for sidewalks. 02/21/2002 717.31

Contract to Date: 36,627.31

Code# Description Cost Type Original Budget Current Budget Period Costs Total Costs % Comp Projected Costs

2000.000 Flatwork Material 12,000.00 12,875.00 12,844.79 99.77 12,875.00

Labor 7,897.00 7,897.00 7,578.02 95.96 7,897.00

Subcontract 770.00 770.00 770.00

Other 246.00 246.00 245.06 245.06 99.62 246.00

3000.000 Sitework Material 1,840.00 1,840.00 1,070.07 1,070.07 58.16 1,840.00

Labor 4,195.00 4,195.00 3,942.60 4,134.98 98.57 4,195.00

Period Billed Period Received JTD Billed JTD Received JTD Due

717.31 36,627.31 35,910.00 717.31

Original Budget Current Budget Current Costs Total Costs % Comp Projected Costs

Material 14,740.00 14,740.00 1,070.07 13,914.86 94.40 14,740.00

Labor 12,092.00 12,092.00 3,942.60 11,713.00 96.87 12,092.00

Equipment

Subcontract 770.00 770.00 770.00

Other 246.00 246.00 245.06 245.06 99.62 246.00

Totals: 27,078.00 27,078.00 6,027.73 26,642.92 98.39 27,848.00

Projected Total Job Cost 27,848.00

Projected Total Gross Profit 8,779.31

6-1-1-31
03:45 PM Henry Tavor 1Page
10/01/2002Report

Shows both original

and current budget.

Shows both original

and current budget.

Includes both

Billing & Cost

information.

That’s unique!

Includes both

Billing & Cost

information.

That’s unique!

P
a
g
e
 23
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Cost to Complete Report 

Managed Rite Construction 

Job# = 220 

6-8-1-21

12/20/02

03:53 PM Henry Tavor 1Page

Land

Cost to Complete Report

12/20/2002Report

Cost Code and Description Budget Cost to Date % Comp % Actual Cost to Comp Over/(Under)

220 Shoes R Us

0 Unassigned

1000.000  GENERAL REQUIREMENTS 2,746.50 527.25 19.20 25.00 1,581.75 -637.50

1310.000  Permits 1,102.46 890.00 80.73 100.00 -212.46

1540.000  Mobilize & Demobilize 1,011.10 218.23 21.58 25.00 654.69 -138.18

2200.000  Demolition 3,276.95 1,069.76 32.65 33.00 2,171.94 -35.25

6100.000  Rough Framing 3,364.20 3,364.20

6120.000  Wall Framing 3,191.04 1,583.39 49.62 50.00 1,583.39 -24.26

6200.000  Finish Carpentry 459.65 459.65

6400.000  Custom Casework 1,123.76 1,123.76

6700.000  Rough Hardware 1,072.85 46.23 4.31 5.00 878.37 -148.25

8100.000  Metal Doors & Frames 970.87 743.11 76.54 75.00 247.70 19.94

8300.000  Special Doors 6,090.00 5,087.00 83.53 83.00 1,041.92 38.92

8700.000  Hardware-Door & Window 988.12 988.12

9250.000  Gypsum Board 2,106.98 905.49 42.98 40.00 1,358.24 156.75

9500.000  Acoustical Treatment 1,960.00 1,960.00

9660.000  Resilient Flooring 3,125.26 3,125.26

9680.000  Carpet 5,011.38 5,011.38

10500.000  Lockers & Shelving 5,657.08 5,657.08

10800.000  Bath Accessories 954.11 954.11

15100.000  Plumbing 1,925.00 1,925.00

16000.000  ELECTRICAL 2,201.98 756.56 34.36 33.30 1,515.39 69.97

16100.000  Electrical Wiring 4,229.33 1,987.61 47.00 50.00 1,987.61 -254.11

Phase Totals: 52,568.62 13,814.63 26.28 26.87 37,589.56 -1,164.43

Page 1 of 1

You can see

Accounting

vs. Field

Completion

percentages

on this report.

You can see

Accounting

vs. Field

Completion

percentages

on this report.

Job Totals: 52,568.62 13,814.63 26.28 26.87 37,589.56 -1,164.43

Grand Totals: 52,568.62 13,814.63 26.28 26.87 37,589.56 -1,164.43

Quickly update and print

‘Cost to Complete’ on your jobs.

Quickly update and print

‘Cost to Complete’ on your jobs.
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Committed Costs 

Managed Rite Construction 

Job# 220 Shoes R Us 

6-1-12-31

12/19/02

11:13 PM Henry Tavor 1 of 1 Page

Land

Committed Costs

12/19/2002Report

Cost Code Budget + Changes Cost To Date Committed Contracts Purchase Orders Accrued Labor Remaining Budget

1000.000 - GENERAL REQUIREMEN 2,746.50 579.98 2,166.53

1310.000 - Permits 1,102.46 890.00 212.46

1540.000 - Mobilize & Demobilize 1,011.10 218.23 792.87

2200.000 - Demolition 3,276.95 1,069.76 166.85 2,040.34

6100.000 - Rough Framing 3,364.20 3,364.20

6120.000 - Wall Framing 3,191.04 1,583.39 230.50 1,377.15

6200.000 - Finish Carpentry 459.65 228.44 231.21

6400.000 - Custom Casework 1,123.76 850.00 273.76

6700.000 - Rough Hardware 1,072.85 46.23 46.53 980.10

8100.000 - Metal Doors & Frames 970.87 743.11 227.76

8300.000 - Special Doors 6,090.00 5,087.00 1,003.00

8700.000 - Hardware-Door & Window 988.12 136.63 851.49

9250.000 - Gypsum Board 2,106.98 655.49 275.00 1,176.49

9500.000 - Acoustical Treatment 1,960.00 1,960.00

9660.000 - Resilient Flooring 3,125.26 262.50 2,663.85 198.91

9680.000 - Carpet 5,011.38 374.31 4,315.50 321.57

10500.000 - Lockers & Shelving 5,657.08 5,262.40 394.68

10800.000 - Bath Accessories 954.11 71.20 882.91

15100.000 - Plumbing 1,925.00 1,925.00

16000.000 - ELECTRICAL 2,201.98 474.56 310.20 1,417.22

16100.000 - Electrical Wiring 4,229.33 1,987.61 2,241.72

Totals: 52,568.62 12,755.38 636.81 13,971.89 1,165.18 24,039.37

Can include Open Changes,

P.O. Sales Tax, and can

be sorted by phase.

Can include Open Changes,

P.O. Sales Tax, and can

be sorted by phase.
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Page 26

Job Cost Journal

Job# 215 - Jimenez Burrito #8 

6-1-2-47

04/26/05

1 of 1 Page

Actual/Budget; by Cost Code (separate reports) 

01:15 PM 
Report 04/26/05
Henry Tavor 

Job Cost Journal 

Managed Rite Construction 

Record# Trans# Date Description Vendor/Employee/EquipmentCost Type Cost

Cost Code 1000 GENERAL REQUIREMENTS Budget Hours: 593.50 Budget Amt: 20,782.75

584 1405 05/31/2005      8.00 Reg Hrs 14 - Jason J Fleisher 2 185.88

585 1405 06/01/2005      8.00 Reg Hrs 14 - Jason J Fleisher 2 185.88

586 1405 06/02/2005      8.00 Reg Hrs 14 - Jason J Fleisher 2 185.88

587 1405 06/03/2005      8.00 Reg Hrs 14 - Jason J Fleisher 2 185.87

674 1430 06/06/2005      8.00 Reg Hrs 14 - Jason J Fleisher 2 202.08

675 1430 06/07/2005      8.00 Reg Hrs 14 - Jason J Fleisher 2 202.07

Cost Code Total: 48.00 1,147.66

Cost Code 1020 Contingency Budget Hours: Budget Amt: 2,500.00

Cost Code 1510 Temp. Utilities Budget Hours: Budget Amt: 580.50

Cost Code 1540 Mobilize & Demobilize Budget Hours: 8.00 Budget Amt: 882.33

214 651057 05/02/2005 Forming  20 - Mealer Lumber Co., I 1 35.83

538 651298 05/19/2005 Framing Lumber  20 - Mealer Lumber Co., I 1 31.18

Cost Code Total: 67.01

Cost Code 2000 SITE WORK Budget Hours: Budget Amt: 72,651.00

219 23904 05/02/2005 Sitework  14 - Taketa Construction 4 14,500.00

Cost Code Total: 14,500.00

Job Total:

Budget$/Cost$ 97,396.58 15,714.67

Budget Hrs./Actual Hrs. 601.50 48.00

Detailed

job cost

showing

budget

vs.

actual cost

Detailed

job cost

showing

budget

vs.

actual cost
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Completed Jobs SqFt Comparison 

Master Builders 

Comparing Job(s)  2, 3, 7, 15 

6-1-13-31

11/01/02

08:27 AM Henry Tavor 1Page

by Cost Code 

Completed Jobs SqFt Comparison

11/01/2002Report

Code # Description 4,638

2 - Jones Remodel

Sqft 6,662

3 - Powers Remodel

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

400 ICC-Indirect Construction Cost

401.000Superintendents 1,738.78 0.37 1,283.68 0.19 290.82 0.04 1,104.43 0.20

402.000Laborers 904.68 0.20 493.46 0.07 58.16 0.01 485.43 0.09

Sub Totals 2,643.46 0.57 1,777.14 0.26 290.82 0.04 58.16 0.01 1,589.86 0.29

900 Finished Lot Acquisition

993.000Finished Lot Purchase 110,000.00 23.72 145,000.00 21.77 246,500.00 31.60 107,500.00 19.04 152,250.00 24.03

Sub Totals 110,000.00 23.72 145,000.00 21.77 246,500.00 31.60 107,500.00 19.04 152,250.00 24.03

1000 Preparation Preliminaries

1000.000Permits and Fees 3,344.00 0.72 1,475.00 0.22 4,420.00 0.57 1,791.00 0.32 2,757.50 0.46

1020.000Builder's Risk Insurance 1,134.99 0.24 1,044.00 0.16 1,776.00 0.23 1,004.40 0.18 1,239.85 0.20

1100.000Architectural and Engineering 46.00 0.01 46.00 0.01

1110.000Blue Prints 30.53 0.01 86.00 0.01 170.00 0.02 230.00 0.04 129.13 0.02

1115.000Engineering Fees 1,153.23 0.25 1,433.34 0.22 2,040.00 0.26 1,542.19 0.24

1120.000Surveys 497.50 0.11 225.00 0.03 595.00 0.08 275.00 0.05 398.13 0.07

1130.000Plan Design 2,569.75 0.55 2,569.75 0.55

1200.000Site Work 3,000.00 0.65 2,600.00 0.39 10,200.00 1.31 4,625.00 0.82 5,106.25 0.79

1230.000Rough Grading 585.00 0.13 585.00 0.13

1405.000Temporary Utilities 140.95 0.03 58.09 0.01 400.00 0.05 428.39 0.08 256.86 0.04

1430.000Water line 300.00 0.05 510.00 0.07 405.00 0.06

1440.000Septic System 6,269.76 0.94 5,700.00 0.73 3,864.00 0.68 5,277.92 0.78

1490.000Port-A-Toilet 325.37 0.07 103.03 0.02 165.00 0.02 441.14 0.08 258.64 0.05
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Completed Jobs SqFt Comparison 

2

Continued...

11/01/02

Page
11/01/2002
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jone Remodel

Sqft 6,662

3 - Powers Remodel

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

1500.000Construction Period Finan 1,540.00 0.23 5,109.31 0.90 3,324.66 0.57

1520.000Closing Costs & Fees 1,099.75 0.24 2,499.00 0.32 1,799.38 0.28

Sub Totals 13,881.07 3.00 15,134.22 2.28 28,475.00 3.66 17,814.24 3.16 25,696.26 4.25

2000 Excavation and Foundation

2000.000Excavation and Backfill 8,230.18 1.77 5,631.50 0.85 6,324.00 0.81 1,260.00 0.22 5,361.42 0.91

2150.000Foundation 24,789.86 5.34 26,243.14 3.94 42,500.00 5.45 29,964.21 5.31 30,874.30 5.01

2200.000Slab 600.00 0.13 4,250.00 0.54 2,425.00 0.34

2205.000Basement Slab 9,206.92 1.99 5,090.01 0.76 13,600.00 1.74 6,504.94 1.15 8,600.47 1.41

2300.000Termite Protection 325.00 0.07 325.00 0.05 595.00 0.08 325.00 0.06 392.50 0.07

Sub Totals 43,151.96 9.30 37,289.65 5.60 67,269.00 8.62 38,054.15 6.74 47,653.69 7.74

3000 Rough Structures

3000.000Structural Steel 2,664.62 0.57 2,500.00 0.38 4,250.00 0.54 1,418.99 0.25 2,708.40 0.44

3100.000Framing 58,153.78 12.54 10,000.00 1.50 106,669.90 13.68 60,325.16 10.68 58,787.21 9.60

3400.000Concrete 16,173.25 2.86 16,173.25 2.86

3600.000Plumbing Rough-In 6,896.24 1.49 8,100.00 1.22 53,550.00 6.87 6,340.41 1.12 18,721.66 2.68

3700.000Electrical Rough-In 7,225.00 1.56 5,973.60 1.06 6,599.30 1.31

3750.000Sound System Rough-In 220.00 0.05 220.00 0.04 220.00 0.05

3755.000Security System Rough-In 832.00 0.18 1,106.00 0.20 969.00 0.19

3760.000TV, Phone, Cable Rough-In                    329.00 0.07 248.00 0.04 421.00 0.05 354.00 0.06 338.00 0.06

3765.000Central Vac Rough-In 250.00 0.05 252.00 0.04 425.00 0.05 250.00 0.04 294.25 0.05

3800.000HVAC Rough-In 8,058.50 1.74 8,570.00 1.29 14,450.00 1.85 8,097.00 1.43 9,793.88 1.58

Sub Totals 84,629.14 18.25 29,670.00 4.47 179,765.90 23.04 100,258.41 17.74 114,604.95 18.82

4000 Full Enclosure

4000.000Roofing 5,641.02 1.22 7,064.50 1.06 9,116.75 1.17 6,323.56 1.12 7,036.46 1.14

4120.000Fireplace 8,500.00 1.09 6,600.00 1.17 7,550.00 1.13

4130.000Brick veneer 22,250.00 3.34 37,825.00 4.85 30,037.50 4.10
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Completed Jobs SqFt Comparison 

3

Continued...

11/01/02

Page
11/01/2002
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jones Remodel

Sqft 6,662

3 - Powers Remodel

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

4135.000Stone Veener 6,861.02 1.48 8,661.00 1.53 7,761.01 1.51

4145.000Brick Steps 608.95 0.13 1,360.00 0.20 2,312.00 0.30 5,665.00 1.00 2,486.49 0.41

4400.000Gutters 1,175.00 0.25 1,500.00 0.23 2,550.00 0.33 1,500.00 0.27 1,681.25 0.27

4500.000Windows & Doors 500.00 0.08 100.00 0.01 300.00 0.05

4510.000Windows 7,841.86 1.69 13,926.00 2.09 18,134.58 2.32 6,844.29 1.21 11,686.68 1.83

4530.000Window Screens 505.58 0.11 2,401.56 0.36 757.99 0.13 1,221.71 0.20

4540.000Exterior Doors 1,995.38 0.43 5,643.97 1.00 3,819.68 0.72

4570.000Garage Door 1,755.00 0.38 2,500.00 0.44 2,127.50 0.41
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Completed Jobs SqFt Comparison 

4

Continued...

11/01/02

Page
11/01/2002
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jones Remodel

Sqft 6,662

3 - Powers Remodel

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

5700.000Finish Electrical 3,500.00 0.62 3,500.00 0.62

5725.000Light Fixtures 6,653.77 1.18 6,653.77 1.18

5750.000Stereo Finish 250.00 0.04 250.00 0.04

5755.000Security Finish 1,000.00 0.18 1,000.00 0.18

5760.000TV, Phone, & Cable Finish                                                                                                                                                     263.00 0.05 263.00 0.05

5765.000Central Vac Finish 1,025.00 0.18 1,025.00 0.18

5800.000Finish HVAC 7,200.00 1.28 7,200.00 1.28

5940.000Wallpaper 1,998.00 0.35 1,998.00 0.35

5950.000Mirrors 850.00 0.15 850.00 0.15

5960.000Shower Enclosures & Bath Acc                                                        192.48 0.03 1,100.00 0.19 646.24 0.11

5965.000Lock Sets & Interior  Hard 1,875.00 0.33 1,875.00 0.33

Sub Totals 11,907.50 2.57 6,192.48 0.93 134,698.32 23.84 132,429.09 23.60

6000 Completion and Inspection

6000.000Building Clean-up 118.38 0.02 116.33 0.01 4,200.00 0.74 1,478.24 0.26

6100.000Landscaping 16,000.00 2.83 16,000.00 2.83

6110.000Retaining Walls 4,526.14 0.98 3,645.00 0.65 4,085.57 0.82

6150.000Walks (Concrete & Pavers)                    434.60 0.09 2,200.00 0.39 1,317.30 0.24

6200.000Driveway 8,000.00 1.42 8,000.00 1.42

6310.000Decks 4,449.66 0.79 4,449.66 0.79

6400.000Walk-Through 1,892.44 0.34 1,892.44 0.34

6500.000General Labor 118.38 0.02 118.38 0.02

Sub Totals 4,960.74 1.07 118.38 0.02 234.71 0.03 40,387.10 7.16 37,341.59 6.72

8000 Financing

8130.000Appraisal and related fees 500.00 0.09 500.00 0.09

8220.000Title and recording 698.96 0.12 698.96 0.12

Sub Totals 1,198.96 0.21 1,198.96 0.21
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Continued...

11/01/02

Page
11/01/2002
08:27 AM 

Report 6-1-13-31 
Henry Tavor

Code # Description 4,638

2 - Jones Remodel

Sqft 6,662

3 - Powers Remodel

Sqft 7,800

7 - Waddell Remodel

Sqft 5,647

15 - Smith Custom Home

Sqft Cost

Average

Per Sqft

9000 Sales & Marketing

9045.000Real Estate Marketing 6,577.15 1.16 6,577.15 1.16

9050.000Sales Comms, outside 32,885.76 5.82 32,885.76 5.82

Sub Totals 39,462.91 6.98 39,462.91 6.98

10000 Warranty

10203.000Warranty 116.33 0.02 116.33 0.02 116.33 0.02

Sub Totals 116.33 0.02 116.33 0.02 116.33 0.02

Total Cost 328,175.15 70.78 297,800.26 44.74 601,073.76 77.06 585,643.06 103.68 685,924.53 115.19

Actual Selling Price 619,815.00 133.64 800,815.00 120.21 1,205,000.00 154.49 742,000.00 131.40 841,907.50 134.94

Profit 291,639.85 62.88 503,014.74 75.51 603,926.24 77.43 156,356.94 27.69 388,734.44 60.88

Great for historical estimating.  Use the

Sqft Price to estimate new projects.

Great for historical estimating.  Use the

Sqft Price to estimate new projects.



P
ro

d
u
c
e
d
 b

y
 W

rig
h

t O
ffic

e
 S

o
lu

tio
n

s
, Inc.

T
h
is

 m
a
te

ria
l, o

r a
n
y
 p

a
rt th

e
re

o
f, m

a
y
 n

o
t b

e
 re

p
ro

d
u
c
e
d
 in

 a
n
y
 fo

rm
.

w
w

w
.w

rig
h

to
ffic

e
.c

o
m

Bonding Report 

Managed Rite Construction 

Job in list 186,201,207,220, Period = 12 

6-1-8-21

12/20/02

07:03 PM Henry Tavor 1 of 1 Page

Bonding Report

12/20/2002Report

Job#

Current Current Estimate Cost % Profit Earned Billed Under Cost to Remain
Contract Budget Profit to Date Budget to Date to Date to Date Billing Complete Contract

186 - Monte Rio Post Office

493,499.00 472,432.00 21,067.00 375,279.21 79.44 16,735.62 392,035.61 392,651.80 -616.19 97,152.79 100,847.20

201 - Sparks Motel

2,090,697.50 1,944,227.80 146,469.70 542,733.53 27.92 40,894.34 583,722.74 583,738.30 -15.56 1,401,494.27 1,506,959.20

207 - Windsor Elementary School

2,540,217.36 2,413,206.49 127,010.87 568,358.11 23.55 29,911.06 598,221.19 599,130.57 -909.38 1,844,848.38 1,941,086.79

220 - Shoes R Us

74,000.00 52,568.62 21,431.38 12,755.38 24.26 5,199.25 17,952.40 17,906.89 45.51 39,813.24 56,093.11

5,198,413.86 4,882,434.91 315,978.95 1,499,126.23 92,740.27 1,591,931.94 1,593,427.56 -1,495.62 3,383,308.68 3,604,986.30

Know your WIP numbers.Know your WIP numbers.

Not just for bonding!Not just for bonding!

Run this report monthly

for closed jobs and last

2-two columns should

always be 0-zero.

Run this report monthly

for closed jobs and last

2-two columns should

always be 0-zero.
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